

Construction Update: Iron Horse Trail Overcrossing Upcoming Changes to Bollinger Canyon Road Traffic



Work continues on the Iron Horse Trail Overcrossing at Bollinger Canyon Road. Please see below for anticipated upcoming work and impacts to traffic flow.

Work Planned for Week of 10/30/23:

- Continue Trail area demolition and excavation

Work Anticipated for Week of 11/06/23:

- Begin CIDH (cast in drilled hole) pile work on the north Trail
- Continue electrical work for the traffic signal at the intersection of Bollinger Canyon Road at BR1E (11/6 to 11/9)
- **November 8:** Day work to install k-rail in the median. The intersection and one additional westbound lane on Bollinger Canyon Road are expected to be closed for the median CIDH (cast in drilled hole) pile work. The intersection and additional lane will be closed for 2-3 weeks while the median CIDH (cast in drilled hole) pile work is taking place.
- **November 9:** Traffic signal pole relocation and traffic signal switchover – watch for flaggers and traffic control
- **November 10:** Night work to mobilize equipment into the median

Work Anticipated for Week of 11/13/23:

- Median CIDH (cast in drilled hole) pile work begins and continues for 2 to 3 weeks