

Crow Canyon Widening Update

Construction Continues Between Alcosta Blvd & Crow Canyon Road Private (Cobblestone)



Work continues on the **Crow Canyon Road Widening Project** between Alcosta Boulevard and Crow Canyon Road Private (Cobblestone). See below for a summary of recent and upcoming work.

Work Completed Through 1/17/24:

- Completed soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Completed retaining wall installation
- Completed traffic signal switchover work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Completed Job walk with 3rd party utility companies (Barbados Drive to Crow Canyon Road Private)
- Install colored stain on retaining wall
- Completed December 14th traffic signal turn on at the Crow Canyon Road at Barbados Drive intersection
- Completed water meter installation
- Completed EBMUD meter disconnection
- Completed Verizon utility box adjustments

Work Planned Through 1/25/24 (Weather Dependent):

- Continue work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive - **remove existing right turn lane closure in February after partial roadway paving**
- Continue drainage inlet work
- Continue 3rd party utility adjustments in preparation for partial roadway paving
- Continue irrigation installation (Barbados Drive to Crow Canyon Road Private)
- Continue sidewalk, curb, and gutter grading and installation
- **Open Northbound Barbados Drive in February**
- Continue roadway base work for paving
- **NOTE: Partial roadway paving is anticipated in February.** Paving will include the **intersection of Crow Canyon Road/Alcosta Boulevard** and require a **detour at Camino Ramon**. Additional February paving will include work on **Crow Canyon Road, Tahiti Drive, and El Capitan Drive**. Please watch for future updates from the City of San Ramon.