

# Crow Canyon Widening Update

## Construction Continues Between Alcosta Blvd & Crow Canyon Private (Cobblestone)



Work continues on the **Crow Canyon Road Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

### Work Completed Through 1/10/24:

- Completed soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Completed retaining wall installation
- Completed traffic signal switchover work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Completed Job walk with 3<sup>rd</sup> party utility companies (Barbados Drive to Crow Canyon Private)
- Install colored stain on retaining wall
- Completed December 14<sup>th</sup> traffic signal turn on at the Crow Canyon Road at Barbados Drive intersection
- Completed water meter installation

### Work Planned Through 1/18/24 (Weather Dependent):

- Continue work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive - **remove existing right turn lane closure in February after partial roadway paving**
- Continue drainage inlet work
- Continue 3<sup>rd</sup> party utility adjustments in preparation for partial roadway paving
- Continue irrigation installation (Barbados Drive to Crow Canyon Private)
- Continue sidewalk, curb, and gutter grading and installation
- Remove Barbados Drive road closure in February
- Continue roadway base work for paving
- ***Partial roadway paving anticipated in February. Paving will include the intersection of Crow Canyon Road/Alcosta Boulevard and require a detour at Camino Ramon. Additional February paving will include work on Crow Canyon Road, Tahiti Drive, and El Capitan. Please watch for future updates and Tweets from the City of San Ramon.***