

Crow Canyon Widening Update

Construction Continues Between Alcosta Blvd & Crow Canyon Private (Cobblestone); Paving Operations Continue



Work continues on the **Crow Canyon Road Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

Work Recently Completed Through 3/20/24:

- Completed water meter installation
- Completed EBMUD meter disconnection
- Completed Verizon utility box adjustments
- Completed curb, gutter, and sidewalk work in eastbound direction from Alcosta Blvd to Barbados Drive
- Substantially completed curb, gutter, and sidewalk work in westbound direction from Alcosta Blvd to El Capitan Drive
- Northbound Barbados Drive was opened on 01/30/24
- Completed box and valve adjustment to prepare for paving operations
- Completed east sidewalk on Tahiti Drive
- Completed irrigation crossing on Tahiti Drive
- Completed traffic control installation for paving operations
- Paving operations began

Work Planned Through 3/28/24 (Weather Dependent):

- Paving operations began on March 13th with the installation of traffic control. The duration of this phase of paving work is 4 to 6 weeks including striping restoration and other activities. Construction is permitted for Saturdays in March, on an as-needed basis.
- Traffic control will adjust as the work progresses and a **new traffic pattern is anticipated on Crow Canyon Road beginning the week of March 25th, if the weather permits.** Please watch for changes to traffic patterns and exercise caution when driving through the construction zone.
- **Use alternate routes whenever possible to avoid construction. Expect delays on Crow Canyon Road.**