

Crow Canyon Widening Update

Construction Continues Between Alcosta Blvd & Crow Canyon Private (Cobblestone)



Work continues on the **Crow Canyon Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

Work Completed Week of 10/16/23:

- Continue retaining wall installation
- Continue placing aggregate base (bottom layer of roadway) for future roadway section between Alcosta Boulevard and Barbados Drive
- Continue soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Concrete demolition work for future sidewalk

Work Anticipated Week of 10/23/23:

- Continue retaining wall installation
- Continue soil bench excavation
- Begin traffic signal work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Survey curb locations
- Job walk with third party utility companies (Barbados Drive to Crow Canyon Private)
- Begin irrigation installation (Barbados Drive to Crow Canyon Private)
- Begin subdrain installation

Work Anticipated Week of 10/30/23:

- Continue retaining wall installation
- Continue traffic signal work at the intersection of Crow Canyon Road and Tahiti Drive/EI Capitan Drive
- Begin drainage inlet work
- Begin third party utility relocation/adjustment work (Barbados Drive to Crow Canyon Private)
- Continue irrigation installation (Barbados Drive to Crow Canyon Private)
- Begin sidewalk installation