

Crow Canyon Widening Update

Construction Continues Between Alcosta Boulevard & Crow Canyon Private (Cobblestone)



Work continues on the **Crow Canyon Widening Project** between Alcosta Boulevard and Crow Canyon Private (Cobblestone). See below for a summary of recent and upcoming work.

Work Completed Through the Week of 11/6/23:

- Completed soil bench excavation (removal of additional soil that was added for equipment to drive on)
- Completed retaining wall installation
- Completed traffic signal switchover work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive
- Completed job walk with 3rd party utility companies (Barbados Drive to Crow Canyon Private)
- Began irrigation installation (Barbados Drive to Crow Canyon Private)
- Began subdrain installation
- Began sidewalk, curb, and gutter layout for installation

Work Planned Through the Week of 11/30/23 (Weather Dependent):

- Continue traffic signal work at the intersection of Crow Canyon Road and Tahiti Drive/El Capitan Drive to remove existing right turn lane closure in early December
- Continue drainage inlet work
- Continue electrical work at Barbados Drive for traffic signal
- Continue 3rd party utility relocation/adjustment work (Barbados Drive to Crow Canyon Private)
- Continue irrigation installation (Barbados Drive to Crow Canyon Private)
- Continue sidewalk, curb, and gutter installation